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Camino Pablo to St. Stephen’s Drive

Week Scheduled Work Description Complete
Work Time (Y/N)
May 28 — June 3 9 pm— 7 am | Install K-rail Y
June 4 — June 10 9 pm — 7 am | Install K-rail / remove edge drain Y
June 11 — June 17 9 pm —7 am | Install K-rail / remove edge drain / saw Y
cut and replace slabs / rebuild barrier
June 18 — June 24 9 pm —7 am | Remove edge drain Y
June 25 — July 1 9 pm—7 am | Remove & replace yellow stripe Y
July 2 — July 8 9 pm — 7 am | Remove edge drain. Y
July 9 — July 15 9 pm— 7 am | Crack & seat / grind / pave Y
July 16 — July 22 9 pm—7am | Remove edge drain / crack & seat/ grind/ | Y
pave
July 23 — July 29 9 pm—7 am | Paving N
July 30 — Aug 5 9pm—7am | Paving N
Aug 6 — Aug 12 9 pm— 7 am | Paving N
Aug 13 — Aug 19 9pm-7am | Paving N
Aug 20 — Aug 26 9pm-7am | Paving N
Aug 27 — Sept 2 9pm-7am | Grinding Y
Sept 3 — Sept 9 9pm-7am | Grinding / paving Y /N




Sept 10 — Sept 16 9pm-7am | Paving N
Sept 17 — Sept 23 9 pm -7 am | Paving / install loop detectors N/N
Sept 24 — Sept 30 9 pm -7 am | Paving / install loop detectors N/N
Oct 1 —Oct 7 9pm -7 am | Paving / install loop detectors N/N
Oct 8 — Oct 14 9 pm -7 am | Install loop detectors N
Oct 15 —Oct 21 -
Oct 22 — Oct 28 -
Oct 29 —Nov 4 * 9pm -7 am | Install reflective lane markers N
Nov4—Nov 11 * 9 pm - 7 am | Install reflective lane markers N
Nov 12—-Nov 18 * -
Nov19—-Nov25* | 9pm-7am | Electrical & irrigation trenching N
Winter* Drainage / irrigation / electrical / striping
Westbound Construction
Week Scheduled Work Description Complete
Work Time (Y/N)
May 28 — June 3 9 pm—5 am | Install K-rail Y
June 4 — June 10 9 pm — 5 am | Install K-rail / remove edge drain Y
June 11 — June 17 9 pm— 5 am | Install K-rail / remove edge drain / saw Y
cut and replace slabs / rebuild barrier
June 18 — June 24 9 pm — 5 am | Remove edge drain Y
June 25 — July 1 9 pm —5 am | Rebuild barrier./ Remove & replace Y
yellow stripe
July 2 — July 8 9 pm —5 am | Remove edge drain. Y
July 9 —July 15 9 pm —5 am | Crack & seat / grind / pave Y
July 16 — July 22 9 pm—5am | Remove edge drain / crack & seat/ grind/ | Y
pave
July 23 — July 29 9 pm—5 am | Paving N
July 30 — Aug 5 9pm—5am | Paving N
Aug 6 — Aug 12 9 pm—5am | Paving N
Aug 13 — Aug 19 9pm-5am | Paving N
Aug 20 — Aug 26 9pm-5am | Paving N
Aug 27 — Sept 2 9pm-5am | Grinding Y
Sept 3 — Sept 9 9pm-5am | Grinding / paving Y /N
Sept 10 — Sept 16 9pm-5am | Paving N
Sept 17 — Sept 23 9 pm -5 am | Paving / install loop detectors N/N
Sept 24 — Sept 30 9 pm -5 am | Paving / install loop detectors N/N
Oct 1 —Oct 7 9 pm - 5 am | Paving / install loop detectors N/N
Oct 8 — Oct 14 9pm -5 am | Install loop detectors N
Oct 15 —Oct 21 -
Oct 22 — Oct 28 -
Oct 29 —Nov 4 * 9 pm - 5 am | Install reflective lane markers N
Nov4—Nov 11 * 9pm -5 am | Install reflective lane markers N
Nov 12 —Nov 18 * -
Nov 19—-Nov25* | 9pm-5am | Electrical & irrigation trenching N

Winter*

Drainage / irrigation / electrical / striping

* Weather dependent




